
Options Table                                                                                                       Appendix B 
Options Considered  Benefits  Disadvantages  

1. Status quo: maintain Alltwen, Godre’rgraig 
and Llangiwg Primary Schools, maintain 
the pool in its current position, do not 
establish a new ASD provision. 

 No build cost ( for Alltwen and Llangiwg)    

 Alltwen and Llangiwg Primary schools will remain in 
their current location and existing buildings, i.e. no 
change process for staff and pupils  
 

 21st century school learning environments not 
achievable  

 Backlog maintenance and accessibility costs/issues  
remain for Alltwen and Llangiwg primaries – 
circa.£1.9m 

 Godre’rgraig Primary has no permanent building – 
additional provision will be needed; suitable site  
would need to be identified  

 No revenue efficiencies   

 The backlog maintenance remains for the pool 
circa.£1.3m 

 Pressure for ASD places remains high 

2. Establish a federation of Alltwen, Godre’rgraig 
and Llangiwg Primary schools, maintain the 
pool in its current position, do not establish a 
new ASD provision 

 No build cost ( for Alltwen and Llangiwg)    

 Alltwen and Llangiwg Primary schools will remain in 
their current location and existing buildings i.e. no 
change process for staff and pupils  

 21st century school learning environments not 
achievable  

 Backlog maintenance and accessibility costs/issues 
remain for Alltwen and Llangiwg primaries 
circa.£1.9m 

 Godre’rgraig Primary has no permanent building 

additional provision will be needed; suitable site  

would need to be identified  

 No revenue efficiencies   

  The backlog maintenance remains for the pool 
circa.£1.3m 

 Pressure for ASD places remains high 

3. Close two of the schools and transfer all pupils 
to the remaining school, maintain the pool in 
its current position, do not establish a new 
ASD provision. 

 No build cost  ( for Alltwen and Llangiwg)    

 Alltwen or Llangiwg Primary schools would remain in 

their current location and existing buildings i.e. no 

change process for staff and pupils  

 Potential ongoing revenue savings  

 
 
 

 21st century school learning environment not 
achievable  

 Limited space available at Alltwen and Llangiwg 
currently for additional pupils and Godre’rgraig is in a 
temporary building  

 Insufficient space to increase capacity through 
extending the buildings  at the current schools 

 Backlog maintenance and accessibility costs/issues  
remain for Alltwen and Llangiwg primaries 

circa.£1.9m 



         
 

 The backlog maintenance remains for the pool  

circa.£1.3m  

 Pressure for ASD places remains high 

4. Close one of the three schools and transfer 
pupils to the remaining two schools, maintain 
the pool in its current position, do not 
establish a new ASD provision. 

 No build cost ( for Alltwen and Llangiwg)    

 If Godre’rgraig Primary were the school chosen to 
close then this option would resolve their temporary 
building issue  - this would also mean no build cost 
for Godre’rgraig  

 Potential ongoing revenue savings  

 21st century school learning environments not 
realised  

 Insufficient space at any one site to accommodate 
two additional school populations,  Godre’rgraig is in 
a temporary building 

 Backlog maintenance and accessibility costs/issues  
remain for Alltwen and Llangiwg circa.£1.9m 

 The backlog maintenance remains for the pool 
circa.£1.3m 

 Pressure for ASD places remains high 

5. Close Alltwen, Godre’rgraig and Llangiwg 
Primary schools and build a new replacement 
primary school on one of the existing school 
sites, maintain the pool in its current position,  
do not establish a new ASD provision 

 One of the schools will remain at their current 
location i.e. no change process for staff and pupils of 
that school  

 21st century school learning environment 

appropriate to the demands of the new curriculum 

(partially realised)  

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues removed circa.£1.9m 

 Ongoing revenue savings  
 

 Confined and restricted sites meaning 21st century 
school learning environment not fully realised, or 
new build not possible on site 

 Significant capital cost  – WG funding not guaranteed 
(any new or changed proposal would mean a fresh 
application to the WG business case approval 
process)    

 Additional cost of temporary accommodation to 
house pupils during the build process 

 Pupils/staff from two closing schools could feel at a 
disadvantage 

 The backlog maintenance remains for the pool 
circa.£1.3m 

 Pressure for ASD places remains high 

 Possible impact on Welsh-medium education  

6. Close Alltwen, Llangiwg and Godre’rgraig 
Primary schools and build a new school in Parc 
Ynysderw to accommodate 630 pupils (plus 
140 nursery pupils) from the catchment areas 
of Alltwen, Llangiwg and Godre’rgraig 
establish a new ASD provision and build a new 
pool. 

 21st century school learning environment 
appropriate to the demands of the new curriculum 

 WG funding secured  

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues removed circa.£1.9m 

 Significant capital cost £22.7m 

 Change process for the school communities involved 

 Additional travel time for some pupils   

 Possible impact on Welsh-medium education 



         
 

 New pool and some remodelling of existing leisure 
centre provides improved community  opportunities 
for health and wellbeing  

 Backlog maintenance for existing pool  circa.£1.3m 
removed  

 New LSC reduces demand for specialist primary ASD 
places and provides access opportunities  for local 
pupils  

 Ongoing revenue savings  

7. Close Alltwen, Llangiwg and Godre’rgraig 
Primary schools and build a new school on 
another site to accommodate 630 pupils (plus 
140 nursery pupils) from the catchment areas 
of Alltwen, Llangiwg and Godre’rgraig 
Primaries, establish a new ASD provision and 
maintain the  pool in its current location 

 21st century school learning environment 

appropriate to the demands of the new curriculum 

 Godre’rgraig pupils no longer housed in temporary 

buildings  

 Existing backlog maintenance and accessibility 
costs/issues removed circa.£1.9m 

 New LSC reduces demand for specialist primary ASD 
places and provides access opportunities  for local 
pupils 

 Ongoing revenue savings 

 No viable site identified within the area  

 Likely to be significant capital cost (unable to 

estimate as no viable site identified)  

 WG funding not secured for a different site  

 The backlog maintenance remains for the pool 
circa.£1.3m 

 Change process for the school communities involved 

 Additional travel time for some pupils   

 Possible impact on Welsh-medium education 

8. Maintain status quo for Alltwen and Llangiwg 
and provide a new build school for 
Godre’rgraig pupils in Gnoll Road, 
Godre’rgraig, with a new ASD provision  

 21st century school learning environment 

appropriate to the demands of the new curriculum  

 Godre’rgraig pupils no longer housed in temporary 
buildings 

 New LSC reduces demand for specialist primary ASD 
places  

  Less disruption and fear of change to the school 
communities  

 

 Alltwen and Llangiwg would remain in poor quality 
buildings with backlog maintenance and accessibility 
costs/issues remaining circa.£1.9m 

 Significant capital cost (estimated  between £5.5m 
and £9m depending on pupil numbers)  – WG 
funding not guaranteed (any new or changed 
proposal would mean a fresh application to the WG 
business case approval process)    

 Gnoll Road is an extremely challenging site,  
increasing capital costs and meaning some of the 
benefits of a new build school would be significantly 
compromised, or new build not possible on site 

 Revenue efficiencies not optimised 

 The backlog maintenance remains for the pool  



         
 

 Possible impact on Welsh medium education of new 
build school in the same location as existing Welsh 
medium school  

9. Refurbishment of Alltwen and Llangiwg 
Primaries and a new build school for 
Godre’rgraig pupils in Gnoll Road, Godre’rgraig 
with a new ASD provision 

 Godre’rgraig pupils no longer housed in temporary 
buildings 

 21st century school learning environment 

appropriate to the demands of the new curriculum 

for Godre’rgraig pupils 

 New LSC reduces demand for specialist primary ASD 
places  

 Existing backlog maintenance and accessibility 
costs/issues  
addressed for Alltwen and Llangiwg Primaries 

  Less disruption and fear of change for the 
Godre’rgraig community 

 Less fear of change  for the Alltwen and Llangiwg 
communities 

 

 Whilst Alltwen and Llangiwg Primaries would have 
their backlog maintenance and accessibility issues 
addressed at circa.£1.9m, these costs are only for 
putting the building back into repair, and don’t allow 
for improving, upgrading, remodelling or extending 
the existing buildings to provide  facilities (internally 
and externally) appropriate to the demands of the 
new curriculum; 

  The estimate of backlog maintenance and 
accessibility costs do not reflect a true market value 
and are likely to be higher than indicated when 
tendered. No funding has been secured for this type 
of repair work 

 Major logistical issues (and additional costs) 
associated with temporary decant, relocation and 
transport of Alltwen and Llangiwg pupils whilst 
refurbishment is being undertaken. 

 Significant capital cost for new build (estimated  
between £5.5m and £9m depending on pupil 
numbers)   – WG funding not guaranteed (any new 
or changed proposal would mean a fresh application 
to the WG business case approval process)    

 Gnoll Road is an extremely challenging site,  
increasing capital costs and meaning some of the 
benefits of a new build school would be significantly 
compromised, or new build not possible on site 

 Ongoing revenue costs  

 The backlog maintenance remains for the pool  

 Possible impact on Welsh-medium education 



         
 

10. Build 3 new, replacement primary schools on 
the existing sites of Alltwen, Llangiwg and 
Godre’rgraig Primary schools, maintain the 
pool in its current position, and establish a 
new ASD provision on one of the sites 

 21st century school learning environment 
appropriate to the demands of the new curriculum  

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues  removed circa.£1.9m 

 New LSC reduces demand for specialist primary ASD 
places and provides access opportunities  for local 
pupils 

 Less disruption and fear of change to the school 
communities  

 

 Current schools on confined and restricted sites, 

increasing capital costs and meaning some of the 

benefits of a new build school would be significantly 

compromised or new build not possible on site  

 Likely to be significant capital cost (unable to 

estimate due to unknown design to fit restricted 

sites available)  

 WG funding not guaranteed (any new or changed 

proposal would mean a fresh application to the WG 

business case approval process)     

 Ongoing revenue costs for 3 schools 

 Existing Godre’rgraig site is unsafe. Godre’rgraig is in 

a temporary building,  therefore no existing site  

available  

 The backlog maintenance remains for the pool  

 Possible impact on Welsh-medium education  

11. Build 3 new, replacement primary schools on 
the existing sites of Alltwen, Llangiwg and at 
Gnoll Road , Godrergraig for Godre’rgraig 
Primary school, maintain the pool in its 
current position, and establish a new ASD 
provision on one of the sites 

 21st century school learning environment 
appropriate to the demands of the new curriculum  

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues  removed circa.£1.9m 

 New LSC reduces demand for specialist primary ASD 
places and provides access opportunities  for local 
pupils 

 Less disruption and fear of change to the school 
communities  

 Alltwen and Llangiwg on confined and restricted 
sites, increasing capital costs and meaning some of 
the benefits of a new build school would be 
significantly compromised or new build not possible 
on site 

 Likely to be significant capital cost (at Alltwen and 

Llangiwg - unable to estimate due to unknown design 

to fit restricted sites available) – WG funding not 

guaranteed  

 Significant capital cost for new build at Gnoll Road 

(estimated  between £5.5m and £9m depending on 

pupil numbers)   – WG funding not guaranteed (any 

new or changed proposal would mean a fresh 

application to the WG business case approval 

process)    

 Gnoll Road is an extremely challenging site,  
increasing capital costs and meaning some of the 



         
 

benefits of a new build school would be significantly 
compromised, or new build not possible on site 

 Ongoing revenue costs for 3 schools 

 The backlog maintenance remains for the pool  

 Possible impact on Welsh-medium education  

12. Build 2 new replacement schools,  1 for 
Alltwen and Llangiwg at Parc Ynysderw, and  1 
at Gnoll Road , Godrergraig for Godre’rgraig 
Primary school, maintain the pool in its 
current position, and establish a new ASD 
provision on one of the sites 

 21st century school learning environment 

appropriate to the demands of the new curriculum 

 Godre’rgraig pupils no longer housed in temporary 

buildings  

 Existing backlog maintenance and accessibility 

costs/issues removed circa.£1.9m 

 New LSC reduces demand for specialist primary ASD 

places and provides access opportunities  for local 

pupils 

 

 Significant capital cost (estimate £11m for school 1 

and  £5.5m for school 2 depending on pupil 

numbers) -  WG funding not guaranteed (any new or 

changed proposal would mean a fresh application to 

the WG business case approval process)      

 Ongoing revenue costs for 2 schools –these costs 

would be significantly higher than the proposal for 

one new build school, estimates indicate circa. £525k 

required every year to fund this model 

 Change process for the school communities involved 

 Additional travel time for some pupils   

 The backlog maintenance remains for the pool  

 Possible impact on Welsh-medium education 

13. Close Alltwen, Llangiwg and Godre’rgraig 
Primary schools and build a new bilingual 
school in Parc Ynysderw to accommodate 630 
pupils (plus 140 nursery pupils) from the 
catchment areas of Alltwen, Llangiwg and 
Godre’rgraig, establish a new ASD provision 
and build a new pool. 

 21st century school learning environment 
appropriate to the demands of the new curriculum 

 WG funding secured  

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues removed 

 Ongoing revenue savings 

 New pool and some remodelling of existing leisure 
centre provides improved community  opportunities 
for health and wellbeing  

 New LSC reduces demand for specialist primary ASD 

places and provides access opportunities  for local 

pupils 

 Promotes WESP targets for increasing Welsh-
medium education  

 Significant capital cost £22.7m  - WG funding not 

guaranteed (any new or changed proposal would 

mean a fresh application to the WG business case 

approval process)    

 Disruption and fear of change for the school 

communities involved 

 Additional travel time for some pupils   

 Likelihood  of negative impact on existing Welsh 
medium schools in the area due to attraction of 
bilingual education in new build premises  

 No existing Welsh medium pupil and staff base from 
which to develop Welsh –medium provision  
 



         
 

14. Close Alltwen, Llangiwg and Godre’rgraig 
Primary schools, and YGG Trebannws, and 
build a new bilingual school in Parc Ynysderw 
to accommodate 700 pupils (plus 170 nursery 
pupils) from the catchment areas of Alltwen, 
Llangiwg and Godre’rgraig, establish a new 
bilingual ASD provision and build a new pool. 

 21st century school learning environment 
appropriate to the demands of the new curriculum 

 Godre’rgraig pupils no longer housed in temporary 
buildings  

 Existing backlog maintenance and accessibility 
costs/issues removed  

 New pool and some remodelling of existing leisure 
centre provides improved community  opportunities 
for health and wellbeing  

 New LSC reduces demand for specialist primary ASD 
places  

 Existing Welsh medium pupil and staff base from 
which to develop Welsh –medium provision  

 Promotes WESP targets for increasing Welsh-
medium education  

 Significant capital cost, £22.7m+,   WG funding not 

secured (any new or changed proposal would mean a 

fresh application to the WG business case approval 

process)    

 Disruption and fear of change for the school 

communities involved 

 Additional school closure involved  

 YGG Trebannws has recently benefited from 

‘Increasing WM Provision’ WG grant funding £460K 

which under this option would be abandoned and 

potentially subject to WG grant clawback if the 

school were to close 

 Additional travel time for some pupils   

 Possibility  of negative impact on YGG Pontardawe  
due to attraction of bilingual education in new build 
premises ; however, this option could equally be 
unpopular with some families at YGG Trebannws,  
meaning YGG Pontardawe would be a more 
attractive offer, increasing numbers there through 
existing WM NPT pupils and preventing new WM 
growth  

 Increases the size of an already large school  



         
 

 

 

Additional Information  

In relation to options referring to refurbishment of Alltwen and Llangiwg Primary schools it is important to note that Welsh 

Government have a strict business case process that must be satisfied in order to obtain Sustainable Communities for 

Learning grant funding , which includes scrutiny of the strategic, economic and financial case of any proposal.  

 

In their ‘Sustainable communities for Learning Business Case Guidance’ document it states –  

 

The Capital expenditure for schools/educational purposes comprises of the following: 

The cost of acquiring land and buildings 

Cost of new construction 

15. Close YGG Pontardawe,  YGG Trebannws and 
Godre’rgraig primary schools and build a new 
bilingual school in in Parc Ynysderw to 
accommodate 630 pupils (plus 140 nursery 
pupils) from the catchment areas of YGG 
Trebannws, YGG Pontardawe  and 
Godre’rgraig, establish a new bilingual ASD 
provision and build a new pool. 

 21st century school learning environment 

appropriate to the demands of the new curriculum 

for YGG Pontardawe , YGG Trebannws and 

Godre’rgraig 

 Godre’rgraig pupils no longer housed in temporary 

buildings  

 Existing backlog maintenance and accessibility 

costs/issues removed for YGG Pontardawe and YGG 

Trebannws 

 New pool and some remodelling of existing leisure 

centre provides improved community  opportunities 

for health and wellbeing  

 New LSC reduces demand for specialist primary ASD 

places  

 Existing Welsh medium pupil and staff base from 

which to develop Welsh –medium provision  

 Promotes WESP targets for increasing Welsh-
medium education 

 Significant capital cost, £22.7m+,   WG funding not 
secured (any new or changed proposal would mean a 
fresh application to the WG business case approval 
process)    

 Disruption and fear of change for the school 
communities involved 

 YGG Pontardawe and YGG Trebannws have recently 
benefited from ‘Increasing WM Provision’ WG grant 
funding of circa £2.65m which under this option 
would be abandoned and potentially subject to WG 
grant clawback if the school were to close  

 Additional travel time for some pupils   

 Alltwen and Llangiwg would not benefit from 21st 
century educational facilities and would remain in 
existing buildings  

 Funding not available for improving facilities in EM 
schools through the ‘Increasing WM Provision’ WG 
grant funding , therefore backlog maintenance and 
accessibility costs for Alltwen and Llangiwg would 
remain.  



         
 

Cost of extensions to existing buildings 

The enhancement* of land, road or buildings (within the school/college footprint) 

Purchase of computers/computer equipment if they form part of a large scale capital project can be capitalised, 

including associated cabling and hardware. 

 

*Enhancement is where money is spent on an existing asset which substantially increases its value or lengthens its useful 

life. It excludes routine repairs and maintenance. 

 

Funding for the 21st Century Schools and College Programme is targeted to support remodelling and reconstruction: 

 

Remodelling – extensive upgrading of the existing building and redesign of the accommodation (e.g. curriculum-led 

upgrades, new facilities and full DDA compliance). 

Reconstruction – e.g. partial/total demolition and rebuilding to modern standards (i.e. 21st Century Schools’ standard). 

 

The guidance also contains detailed information regarding the additional aspects that need to be met to satisfy Welsh 

Government, including ensuring modern construction standards for acoustics, accessibility, recycled content and carbon 

reduction, and that the requirements of the biodiversity and resilience of ecosystems duty are discharged, along with 

achieving British Research Establishment Environmental Assessment Method (BREEAM) standard EXCELLENT.   Projects 

funded through Sustainable Communities for Learning Programme are also expected to optimise the use of infrastructure 

and resources, to deliver facilities that can be used by communities.  

 

It is the case that both existing schools are compromised in terms of their building suitability for 21st Century teaching and 

learning, and fall short of many of the internal and external space standards and requirements as set out within Building 

Bulletin 99 that would ordinarily be expected in a brand new 21st Century school. The difficulties of ensuring that a robust 

business case can be developed and approved, with the likely significant additional costs of creating 3 21st century schools 

to the required standards, would be extremely challenging. 

 



         
 

Without Welsh Government funding, any alternative proposal that revolved around maintaining all three existing schools and 

the pool in their current locations would mean that the Council would have to meet 100% of any associated capital costs. 

 

The Council currently spends circa £1.2m each year of its own capital funding to address maintenance needs on schools 

and there are many competing priorities each and every year. Given the current financial situation it is not realistic to expect 

a huge influx or redistribution of finances in the foreseeable future. 

 

Total backlog maintenance and accessibility costs for Alltwen and Llangiwg primary schools and the swimming pool amount 

to circa. £3.1m. 

 

With this in mind if the Council only addressed the notional £3.1m of backlog  maintenance costs  then that alone would 

exhaust all of the capital resources currently allocated to cover repairs and backlog maintenance pressures across the 

whole of the school portfolio for almost three years. 

 

It is important to clarify that the backlog maintenance and accessibility costs derived from the condition reports are estimates 

for putting the existing buildings back into repair, and do not account for improving, extending, remodelling or upgrading 

(internally or externally). 

 

Developing a scheme to undertake this type of improvement work would prove to be considerably more than the figures 

outlined in the condition report. The backlog maintenance and accessibility estimates do not take account of costs 

associated with design, supervision or any statutory fees nor do they provide for any remodelling works internally or 

externally to improve the suitability and layouts of the existing premises. The condition report has not considered needs 

beyond 5-10 years (mainly 1-5 years in accordance with Welsh Government backlog maintenance returns); other works, 

required after 10 years, may be of a substantial and significant cost that would need to be undertaken during any future 

refurbishment and fall outside the scope of the current condition survey. 

 



         
 

Some of the options explore new build schools made up of combinations of the current schools. For these the base figures 

are the pupil numbers currently within the schools along with an estimate of the pupils from the catchment or combination of 

catchments attending elsewhere.  

 

Options have also been considered which suggest alternative sites for a new school. Extensive desktop work has been 

undertaken on all identified potential sites across the area and all but two have been ruled out for a range of reasons 

including being too small, at risk of flooding, previous mine workings, contaminated land and land of ecological value. Of the 

remaining two sites Parc Ynysderw is the preferable site and will also support the development of a health and wellbeing 

learning campus.  

 

The second feasible site is at Gnoll Road in Godre’rgraig. This has been identified through desktop studies as a very 

challenging site. This is due to the site being identified as high risk area for coal workings, and partly within a flood zone 

(lower end). 

 

Contamination of the land is also noted, so the site would require full investigation and standard conditions. The site is also 

noted to be outside settlement limits and in a prominent position in open countryside which could pose planning approval 

difficulties.  

 

The location of the site leads to a challenging gradient and bends close down the area of visibility, making the current 

access road unsafe and unsuitable; work to address this would need to take up significant amounts of land into the site to 

address TAN 18 requirements. There are also currently no suitable pedestrian footway links to the site. 

 

It could be possible to access the site off the A4067 – this is likely to require formal traffic reduction orders, and significant 

works to allow safe exit of vehicles from the A4067 onto the site, possibly a new right turn lane or controlled junction. These 

works are likely to require significant design and cost. 

 



         
 

It is clear that if a proposal for this site were to be considered in any more detail, then significant site investigations would 

need to be undertaken. Based on previous investigations at other sites around the county it is estimated that these could 

cost circa. £100-150k. No funding has been identified to undertake such investigations.  

 

It should also be noted that should funding be sourced for undertaking this detailed work on a new and potentially unviable 

site, then this would inevitably increase the time needed before a new build could be progressed, therefore Godre’rgraig 

Primary staff and pupils would inevitably remain for a longer period of time in temporary accommodation.  

 

Additionally it should be noted that in the case of the Welsh language the impacts of a new build English-medium primary in 

close proximity to a new build Welsh-medium 3-19 school would have to be carefully considered. Under the current proposal 

pupils in the Godre’rgraig area do not have to travel to access Welsh-medium provision but they do need to travel to 

English-medium provision, making Welsh-medium an easier choice. A new build English-medium school however in very 

close proximity removes the easy choice. 


